NWS CHANGE FORM 1. DATE SUBMITTED
PART A 20 March 2000

This form is in three parts. Submitters must complete unshaded blocks in Part A and as much of Part B as possible. WSH will complete Part C
(implementation details). If there is no specific required change date, enter 60 days from date submitted. Address questions to NWS Change Management
at (301) 713-1373. Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).

2. ORIGINATOR OFFICE 3. SUBMITTING AUTHORITY 4. COGNIZANT TECHNICAL INDIVIDUAL 5. ORIGINATOR TRACKING NUMBER
Name: Ward Seguin Name: Ronla Meiggs
APO Routing Code: W/APO1 Routing Code: W/OSD25 P426_TDL_A100046
Phone:(301) 713-1768x191

6. SYSTEMS AFFECTED BY CHANGE 7. WSH TRACKING NUMBER
[] DATA PRODUCTS (Complete Data Products Supplement)

[J Asos X Awips ] cRs ] NEXRAD (] OTHER (specify) NWS 565

24 March 2000

8. TITLE OF CHANGE
IFPS GUI for Customizing Zone Climatology within CWAs.

(Replace Text based interface on modclimo program with Graphics based interface)

9. TYPE OF CHANGE 10. SITES AFFECTED (Attach Part B, Page 2, if needed)

(] HARDWARE SOFTWARE ] DOCUMENTATION ONLY All ER sites

11. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM (Include problem report reference numbers.)

The ER sites are spinning up the usage of ICWF to produce products from the digital database. This requires customization by the Interactive Forecast
Preparation Focal Point (IFP-FP). One of customization areas is determining the representative climatology (max/min) for each zone within the County
Warning Area (CWA). TDL has developed an interactive application that assists in the configuration of these data. This application is currently targeted to
be implemented within AWIPS Release 5.0. This RC is requesting that this application be provided to the ER sites earlier in the form of a patch in order to
assist in the customization ICWF.

12. KNOWN OR PROPOSED SOLUTION (Include source and description of new features or data products.)
Executables: Replace modclimo (text based application) with Graphics based version.

Note: This modified application must be reinstalled if any intermediate release without the new functionality (e.g. 4.3.1) is installed.
Instructions for such releases should indicate the reinstallation of this patch, where applicable.

13. ALTERNATE SOLUTIONS

The IFP-FP can manually enter climatology data for each zone in the CWA every five days. This data must be entered in such away that it can be imported
into the icwf_ccc databse. (However manual entry is cumbersome and more difficult than proposed solution)

14. REQUIRED 15. RATIONALE FOR REQUIRED CHANGE DATE (Include proposed priority, if known.)
CHANGE DATE
The proposed schedule would allow ER sites to use the new interface as sites start using ICWF capability, prior to
3/27/00 the Build 5 scheduled release.

CCB/PMC/CMB DECISION

16. DECISION AUTHORITY LEVEL

CCB LEVEL ONLY ] PMC or NWS CMB DECISION REQUIRED

17. CCB LEVEL DECISION SIGNATURE
APPROVED

RECOMMEND APPROVAL DATE SIGNED

(]  DISAPPROVED

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED

18. PMC OR NWS CMB DECISION SIGNATURE
] APPROVED

] DISAPPROVED DATE SIGNED
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NWS CHANGE FORM
PART B

1. ORIGINATOR TRACKING NUMBER

P426_TDL_A100046

All RC/ECP submissions must also address the following information. Indicate if any areas are unknown or do not
apply. State why information is unknown and when it will be available. Attach extra pages if necessary,

2. WSH TRACKING NUMBER

referencing each applicable subject. NWS 565
FUNDING INFORMATION
Estimate costs and indicate known sources of funding. (Include travel time, installation time, administrative 3. SOURCE OF 4. TOTAL COST
time, and software development time when applicable.) FUNDING s
5. DEVELOPMENT COSTS (Estimate development costs) KMOD AMOUNT
BASE
This cost is associated with 5.0 development
6. OPERATIONAL TEST AND EVALUATION COSTS (Estimate test and evaluation costs) BASE AMOUNT
N/A $0
7. PRODUCTION COSTS (Include acquisition, kit proofing, spares, delivery, and documentation costs) KMOD AMOUNT
BASE $0
8. COMMUNICATIONS SERVICE/CIRCUITS COSTS (Include installation and recurring costs) AMOUNT
N/A $0
9. IMPLEMENTATION SUPPORT COSTS (Include travel, installation, and administrative costs) KMOD AMOUNT
The TDL will push the change to the sites as directed by the SST BASE $
9A. LIFE CYCLE SUPPORT COSTS (Less communications service/circuits) KMOD AMOUNT
Contractor (PRC) - NCF Operations Unknown

SUPPORTING INFORMATION AND SCHEDULES

Provide detailed information needed to implement the requested change.

10. DEVELOPMENT STATUS/SCHEDULE (Major milestones such as Start, Beta
Test, and OT&E)
Alpha Testing

11. PRODUCTION STATUS/SCHEDULE (Major milestones such as
Solicitation, Contract Start Date, Delivery Date, Kit Proofing, etc.)
N/A

12. IMPLEMENTATION/RETROFIT SCHEDULE
The change would be implemented on 27 Mar 00.

13. FACILITY INFORMATION (Attach facility drawings/plans.)

N/A

14. COMMUNICATIONS INSTALLED (Type required, who will order, and
associated hardware required; attach Part B, Page 2, if needed.)
N/A

15. COMMUNICATIONS SERVICE/CIRCUITS TO BE REMOVED
N/A

16. REQUIRED CLEARANCES, WAIVERS, AND LICENSES (Include person or
organization responsible for obtaining each)
N/A

17. COORDINATION OF CHANGE WITH OTHER CHANGES
Requires AWIPS SW Ver 4.2.6 to be installed prior to implementation

18. PHYSICAL ITEMS AND DOCUMENTS AFFECTED (Include part, serial, and
document numbers. Attach Part B, Page 2, if needed.)
See Attachment Part B

19. STAFF RESOURCE IMPACTS (Skills and workload impact on
maintainers, operators, and managers.)
No recurring workload impacts.

20. LOGISTICS IMPACTS (Include facilities, maintenance, training, and support
equipment impacts.)
N/A

21. OPERATIONAL IMPACTS (Include continuity and back up needs
and plans.)

Service backup during software installation required (approximately
one hour for basic installation).

22. ADDITIONAL MAJOR CHANGE ACTIVITIES (Include who will accomplish each of them and staff hours required.)
A script will be provided to save the existing modclimo executable and replace with the executable retrieved from NOAA1

NWSRC Form 1001, 9/15/99

Part B - Page 1




NWS CHANGE FORM
PART B - PHYSICAL ITEM AND DOCUMENT IMPACT MATRIX SUPPLEMENT

1. ORIGINATOR TRACKING NUMBER

P426_TDL_A100046

This information is required prior to publication of Engineering Modification Notes and Software Release Notes. List physical items to be replaced
and specify any changes in related documentation. (Submitters should complete this information, if known. WSH wiill assist.)

2. WSH TRACKING NUMBER

3. ITEM NAME, CIRCUIT TYPE, | 4. 5. SUPERSEDED ITEM OR CONFIGURATION 6. SUPERSEDING PART [ 7.DOC | 8. SUPERSEDED 9. SUPERSEDING

SOFTWARE VERSION, OR SITE | REMOVE NUMBER OR NEW TYPE DOCUMENT DOCUMENT

LOCATION REPLACE A. PART B. SERIAL NUMBER(S) OR CONFIGURATION A. A. B. REV
MODIFY

None
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NWS CHANGE FORM
PART C

. OR NATOR TRACKIN NUMBER

P426_TDL_A100046

WSH is responsible for Part C, but submitters may complete sections that would help clarify the change

requirement or the necessary implementation actions.

2. WSH TRACKING NUMBER

NWS 565

3. CCB COST EVALUATION

NWS COST FAA COST $ DOD COST $ OTHER AGENCY COST $

(SPECIFY),

TOTAL COST $

4. IMPLEMENTATION DOCUMENTS REQUIRED

[ Engineering Modification Note |:| Software Release Notes

[Jother Document (Specify)

ADDITIONAL IMPLEMENTATION INSTRUCTIONS (e.g., Implementation schedule, parts shipping instructions, equipment disposal procedures, additional
documentation required, and status reporting instructions.) Include documentation, data input, notification vehicle, or specific action step required to verify

completion of the implementation activity.

5. IMPLEMENTATION ACTIVITY REQUIRED 6. REQUIRED 7. RESPONSIBLE 8. DOCUMENT OR
COMPLETION PERSON AND ACTION REQUIRED TO
DATE OFFICE VERIFY COMPLETION
A. Coordinate implementation schedule with sites through SST 27 Mar 00 Thigpen/SST, N/A
W/APO3
B. NCF Pushes the change to sites as directed by SST 27 Mar 00 Thigpen/SST, Seeitem C
W/APO3
C. Ensure this change is reported to the Weather Service Headquarters (WSH) 30 Apr 00 Machado, N/A
through the Engineering Management Reporting System (EMRS) according to the W/ER41x4
instructions in Engineering Handbook number 4, part 2. Record this RC number
(NWS565) in Block 17a of the EMRS report.
D. Ensure the appropriate WSH management information systems and  configuration 15 May 00 Michelle
management data bases are updated to reflect these changes. deTommaso
W/0S0113
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